F1 RACING ANALYTICS

PROJECT WORK BREAKDOWN AND MILESTONES

Project	F1 Racing Analytics — Race Data, Visualized
Source basis	Supplied f1_racing_analytics.html and its embedded Tableau references
Document status	Completed project-specific documentation based on available source evidence

Document basis and evidence boundary

This document is populated from the supplied F1 Racing Analytics index.html. It uses the project's own wording and published KPI values. Where the HTML does not expose underlying data, formulas, workbook details or test results, that limitation is stated explicitly instead of inventing project facts.

Work breakdown structure

Workstream 1: define the F1 analytics questions and coverage. Workstream 2: prepare the F1 data and Tableau workbook. Workstream 3: create the nine dashboard views. Workstream 4: create the driver points leaderboard story and Top N control. Workstream 5: publish views to Tableau Public. Workstream 6: build and test the HTML presentation website. Workstream 7: verify links, responsiveness and documentation.

Milestone sequence

M1 — project scope and dataset selected. M2 — dataset connected and analyzed in Tableau. M3 — dashboard views completed. M4 — driver leaderboard story completed. M5 — dashboard and story published. M6 — website embeds integrated. M7 — cross-device and link checks completed. The HTML proves the published page and embed references exist, but does not provide dates for these milestones.

Dependencies

Dashboard publication depends on the Tableau workbook and data connection. Website integration depends on stable Tableau shared view identifiers. Responsive layout depends on CSS and embed dimensions. Full page styling depends on local Bootstrap assets and external fonts/icons.

Deliverable mapping

Dashboard: nine views. Story: driver points leaderboard with Top N. Website: overview, navigation, embeds and About section. Documentation: project report, architecture, testing and demo materials.

Schedule note

No actual project start date, team assignments, sprint estimates or deadline are stated in the supplied index.html. The milestone sequence is therefore presented without fabricated dates.

Source reference: f1_racing_analytics.html supplied for this documentation task.